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UNIT MANAGERS’ MEETING AGENDA
3350 George Washington Way, Room 1B45

February 20, 1997
1:00 p.m. 300 Area
300 FF-1

0

L]

L]

Status of the Remedial Action Subcontract
Status of the Independent PE Subcontract
Remedial Design Report/Remedial Action Work Plan Update

300-FF-2

[

2:

LFI Report Related
- 400 Area French Drains
- 300 Area WATS

Groundwater Sampling

100 Area
Dismantling of HR-3 Pump and Treat Facility

190-C Characterization
Discuss Replacement of Near-Term UMMs with 100 Area Task Team Meetings

1996 UMM minutes.

NOTE: The 200 Area UMM for the 200-UP-2 will meet on an as-needed basis, per the November
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047830

Unit Managers” Meeting Minutes
February 20, 1997

100 AREA

Dismantling of HR-3 Pump and Treat Facility

A BCP has been approved to prepare a procurement package to dismantie the pump-and-treat test
facility. This work will be added to the existing D-Area Soil Wash dismantlement project. The
dismantled equipment will either be stored as surplus material, excessed to other DOE projects,
disposed on site, or offered to the dismantling subcontractor in exchange for services.

190-C Characterization

The characterization is needed to evaluate whether soil beneath the 190-C Building is
contaminated before the 190-C Building is demolished. The DQO process, which is focusing on
the contaminants of concern and frequency of sample, has been initiated. The EPA will be
briefed on the results of the DQO process by providing informational copies of the DQO
Summary Report and the final Field Instruction Guide. Soil sampling, to be accomplished by
drilling through the concrete floor in the basement, is scheduled for April 1997.

Discuss Replacement of Near-Term UMMs with 100 Area Task Team Meetings

The ongoing team meetings regarding 100 Area Record of Decision Strategy and 100/300 Area
burial grounds will provide adequate interaction between RL and the regulators. Therefore, there
will be no 100 Area UMM for the next few months. A draft Hanford Federal Facility
Agreement and Consent Order change is being prepared to reflect this decision. The monthly
UMMs will resume once the strategy teams complete their assigned tasks this summer.

300 AREA

300-FF-1
Sta he Re ial Action Subcontrac

Additional responses arrived today from the bidders; all responses are due by COB February 20.
The plan is to award the contract by the end of February.



he Independent PE Subcontract

The subcontract bid period was extended due to the delay in the remedial action (RA)
subcontract. The extension was implemented to ensure that the Independent PE Subcontract
schedule is in sync with the RA subcontract schedule for the process trenches. One issue must be
resolved with one of the bidders before the subcontract can be awarded.

Remedj esign Re R)Y/Remedial Action Wi RAWP) Update

The RDR/RAWP has been printed and will be submitted (with DQO report and Tri-Party
Agreement change request) to EPA and Ecology. A concern with issuing the RDR/RAWP at
this time is with DOH, regarding the application of crusting agents on a daily basis and inclusion
of DOH-approved air monitoring and control agreements. It was agreed that the project will
proceed with issuing the RDR/RAWP and agreements made with DOH regarding air emissions
monitoring and controls will be documented separately. Currently, an MOU is being created on
this topic addressing jurisdictional issues between EPA and DOH.

300-FF-2

LFI Report Related

400 Area French Drains - Revised text to address RL comments on the 400 Area french drains
and the possible addition of text to address RL concerns relative to the 300 Area WATS system

were addressed. The revised text on the 400 Area french drains was provided on February 11 to
RL for review, before distribution to the regulators, The LFI report is ready to be issued as soon

as agreement on the text for the 400 Area french drains is resolved.

300 Area WATS - As a result of several recent meetings on the 300 Area WATS, it now appears
that additional text may be inserted into the document at this time, and an NPL
Agreement/Change Control Form may also be used.

Groundwater Sampling

Groundwater sampling was completed on January 23. The lab data are due mid-March, Field
data indicate normal conditions at the time of sampling. The cloudiness and high pH present in
samples taken after remediation work were likely an artifact of the remediation work.
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100 AREAS

Assessment Activities

lQQ’ Area Record of Decision (ROD) Strategy - Following a January 24, 1997, meeting with

Tri-Party senior management, EPA, Ecology, and RL have formed Task Teams to address the
100 Area Remaining Sites ROD Strategy and remediation of 100/300 Area burial grounds. The
Remaining Sites Task Team has agreed on a path forward that uses the remove/treat-as-
required/dispose alternative as a presumptive remedy, and for screening out “no action” and
“nonwaste sites” in coordination with the existing Team addressing revisions to Appendix C of
the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement). The burial
ground Task Team will discuss ideas to refine baseline assumptions that could reduce cost
estimates and alter long-range schedules. The team will also consider ways to evaluate the
applicability of remediation alternatives other than remove/treat-as-required/dispose and how the
potential advantages/disadvantages could be presented to the public. The Task Teams plan to
meet periodically until all work is completed. It is anticipated work will be complete before July
1997. :

100 Area Remaining Sites ROD Amendment - On January 15, 1997, a 30-day public comment
period ended for a proposed plan that will be used to support an amendment to the September
1995 ROD for the 100-BC-1, 100-DR-1, and 100-HR-1 Operable Units. The proposed plan
recommends adding 34 waste sites to the current ROD. Only one (favorable) comment was

received. The EPA and Ecology began preparing a Responsiveness Summary and a draft ROD
Amendment. The draft amendment was informally submitted to RL for review on February 11,

1997,

190-C Soil Sampling Project - The 190-C Building is scheduled for completion of D&D activity
in January 1998. During former reactor operations, radiologically contaminated water flowed
from the 105-C Reactor through tunnels leading to the 190-C Building and along trenches in the
basement floor. Sludge samples previously collected from the floor trenches indicate that
chemical contamination exists in the trenches. The soil sampling project (scheduled to begin in
February 1997) will help determine, at a time before the building is demolished in-place, whether
soil beneath the basement floor is contaminated with radiological and chemical constituents
above the September 1995 ROD cleanup levels. Whether remedial action is needed before
completing D&D activities will be based on the sampling results.



100, 200, and 300 Area Decant Liquid Disposal

The final activity needed to complete disposal of the backlog of investigation-derived waste
(IDW) is to dispose of the free liquid from decanting operations. Plans are being formulated to
dispose of water decanted from IDW at the Treated Effluent Disposal Facilities in the 300 Area
and the Effluent Treatment Facility in the 200 Areas. Final approval, briefings with EPA and
Ecology, and implementation of an internal RL, Memorandum of Understanding are anticipated
by late February or early March 1997. Actual disposal is not expected until subfreezing winter
temperatures have subsided. '
100-D Ponds Closure Plan Revision

A Data Validation was submitted to Ecology during January 1997. Preliminary results indicate
that cleanup goals for 100-D Ponds have been achieved. An equivalency demonstration to
dispense with postclosure groundwater monitoring will be submitted to Ecology in March or
April 1997. Work on revising the 100-D Ponds Closure Plan is ongoing. Ecology’s request for
deep vadose zone borehole samples has not been resolved.

100-B/C-1

Remedial Action - Excavation of the engineered structure at the 116-C-1 Trench was completed
on November 15, 1996. A waste plume extending to the north will also require excavation to
meet cleanup standards. Through January, 28,000 tons of soil and scrap steel from the 116-C-5
Retention Basins were excavated. An asbestos-containing wrap was discovered on some of the
effluent piping. Revisions to the Remedial Design Report (RDR)/Remedial Action Work Plan
(RAWP) and to the SAP have been completed. The cleanup verification package for the 116-B-5

Crib was approved, and the backfill was completed on January 22, 1997.

200 AREAS

200-UP-2 Operable Unit

200-UP-2 FFS - A Tri-Party Agreement change package deleting the FFS and proposed plan for
the 200-UP-2 was signed; consequently, this scope was deleted from the Fiscal Year (FY) Work
Plan. Some wrap-up activities are being performed to ensure the documentation for the operable
unit is complete and reflected appropriately in the Administrative Record.

200 Areas Strategy
The Waste Site Grouping Report was issued Rev. O onJ anuary 31, 1997. Working meetings are
continuing on Tri-Party Agreement change package and public involvement efforts.

Presentations to the Results Management Team, EPA, Ecology, RL, and BHI senior management

2




were made to provide the latest Tri-Party Agreement change package proposal. The Public
Involvement Plan is being finalized based on joint RL, EPA, and Ecology direction and will be
issued Draft A in mid-February 1997.

200-BP-1 Operable Unit

The barrier testing program continues to provide data on water infiltration, vegetation growth,
and biointrusion associated with the Hanford Site Barrier. Because of the increased precipitation
over the past 3 months, the need to irrigate the high precipitation side has been reduced. Some
run-off has been identified this past month and, as expected, this run-off did not create any -
erosion due to existing vegetation. The high precipitation has been retained within the storage
capacity of the upper soil layers, and no “breakthrough” has occurred.

200-BP-11 Operable Unit

The data quality objective (DQO) meetings for the Tank Waste Remediation System
privatization project emergency egress and pipe transfer lines routing across the 216-A-29 Ditch
(a treatment, storage, and disposal unit) were finalized. The DQO Summary Report will be
issued mid-February, indicating that sampling at two locations will be required.

200-IU-3 Operable Unit

Non-Radioactive Dangerous Waste Landfill (INRDWL) - NRDWL activities are awaiting

finalization of solid waste landfill data needs decisions. Field work is anticipated to commence
in June 1997.

300 AREA
3060-FF-1 Operable Unit
Remedial Action (RA) - Technical and Commercial Review of the Best Revised Offers (BRO)

are expected to be completed in late February, with award by the end of February. The bidders
are to assume a Notice to Proceed authorization date of April 29, 1997, which will initiate
technical and design submittals. Mobilization and construction of the subcontractor’s support
facilities will occur from mid-June to July 1997. Excavation of contaminated waste will begin in
early August 1997,

The Environmental Restoration Contractor (ERC) issued the DQO summary report. The
RDR/RAWP is completed, and the schedule has been revised to reflect the delayed start date for -
remediation. RL will transmit both documents to the regulatory agencies. Attached to the



transmittal memo will be a Tri-Party Agreement Change Control Form which includes the new
proposed 300-FF-1 remedial action milestones.

The bid period for the Independent Registered Professional Engineer was reextended to facilitate
completion of the remedial action subcontract and associated schedule.

* 300-FF-2 Operable Unit

Limited Field Investigation (I.LET) Report - Comments from EPA on the redline veision and

Appendix B modifications were received on January 13 and 16, respectively. A meeting with
RL and EPA was held on January 23 to review several minor items. Approval of the dispositions
to RL comments on Appendix B modifications were received on January 31. As a result of the
January 23 meeting, revised text to address RL comments on the 400 Area french drains and the
possible addition of text to address RL concerns relative to the 300 Area WATS system were
addressed. The revised text on the 400 Area french drains was provided on February 11 to RL
for review, before distribution to the regulators. As a result of several recent meetings on the 300
Area WATS, it now appears that additional text will not be inserted into the document at this
time, but rather an NPL Agreement/Change Control Form will be used. The LFI report is ready
to be issued as soon as agreement on the text for the 400 Area french drains is resolved.

All planning activities associated with groundwater sampling at wells 699-S6-E4A and
699-13-3A were completed in January. Sampling of the two wells occurred without incident on
January 23.
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